

**REAL ESTATE REGULATORY AUTHORITY, BIHAR**

**Before the Single Bench of Mrs. Nupur Banerjee**

**Complaint Case No. RERA/CC/470/2019**

**Savita Kumari.....Complainant**

**M/s DDL Infratech Pvt. Ltd.....Respondent**

**Project: Agrani Woods**

**For Complainant: Mr. UdayBhan Singh, Advocate**

**For Respondent: Mr. Rabindra Kumar, Advocate  
Mr. Shiv Kumar, M.D.**

**12/10/2022**

**ORDER**

The matter was last heard on 24-08-2022.

1. This complainant petition has been filed seeking relief to direct the respondent to provide physical possession of land with all the amenities as committed under the terms of sale deed no.11532, dated 05-12-2017. Further the complainant also seeks to direct the respondent to compensate by paying interest @10% on the total value of land for delay in delivery of the possession of the plot and to pay compensation of Rs.25,000/- for inconvenience, harassment and mental torture. Complainant has also prayed to direct the respondent to pay Rs.25,000/- as the litigation cost.
2. In short, the case of the complainant is that the respondent has executed the Sale deed no.11532, dated 05-12-2017, in favor of complainant for the plot measuring 2722 sq. ft. on the consideration amount of Rs.7 lakh after the payment of full consideration amount. It has been further submitted that respondent has given assurance to

provide well planned society with the facilities of good drainage system, electricity etc. but when complainant approached the plot, no development found as per deed and asked for physical possession. It has been further submitted that after the lapse of more than 4 years and after several requests the plot has been not handed over to complainant with development. Hence, this complaint.

3. The complainant on 23-06-2022 has filed an affidavit along with photographs stating therein what are the works which has been done or which has not been at the project sites, stating that earth filling and leveling of plot done, approached road is not demarcated yet, electricity line/ street light, storm water drain, sewage drain, water line laid up to plot etc are not done, showing through photographs. It has been further submitted that possession of plot has given and mutation is pending.
4. Perused the record of the case. The respondent has filed its affidavit dated 24-06-2022. It has been submitted by the respondent in affidavit that in compliance of the court order, the respondent has handed over physical possession. It has been further stated that respondent has developed the land as per the agreement and in proof, the photograph is attached here with, for perusal and needful.
5. During the last hearing, learned counsel for the complainant has submitted that the rectification has already been made. The development has not been done.  
Learned counsel for the respondent has submitted that the development has been done.

The Bench takes the notes of committee report dated 18-02-202 placed on record for kind perusal as submitted by the committee

went for inspection as per the direction of the Authority by giving their findings therein.

In the light of the submissions, advanced by learned counsel for the parties and documents placed, this Bench deals the issue raised in the present complainant in the following manner:-

As regards the possession of plot, the Bench takes the notes of submissions of both the parties during the last hearing as well as submission of both parties on affidavit filed that possession of plot has been handed over and observes that this issue has been addressed and complied by the respondent.

As regards Development is concerned, the Bench takes the notes of photographs showing development of the project, placed on record as well as many photographs and videos of the project indicating development shown during the course of hearings and observes that it cannot be said that no development work has been done by the respondent at the project site but yes, few more works are needed to be done at the project site to say that project is complete and developed in all respect, hence, taking the notes of validity period of registration of the project is from 25-10-2019 to 31-12-2024, the Bench, directs respondent to complete the work of development at the project sites required to be completed as per agreement within the validity period of project or as soon as possible, so that, complainant/allottees can stay/ live there in better environment.

As regards the execution of rectification deed is concerned, the Bench takes the notes of the submissions of the parties in respect to the same during the last hearing and observes that this issue has been addressed and complied by the respondent.

As regards the mutation is concerned, the Bench directs complainant to apply for the same and further directs respondent to cooperate complainant in providing documents needed for the same.

As regards claim for compensation is concerned, the complainant is at liberty to press the same before the A.O. as per the provisions of the Act.

With these directions and observations, this complaint petition is disposed of.

Sd/-

**Nupur Banerjee**  
**Member**