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REAL ESTATE REGULATORY AUTHORITY, BIHAR 

Before the  Bench of Hon’ble  Member Mrs. Nupur Banerjee & 
Hon’ble Member  Mr. S.D. Jha, RERA, Bihar, 

RERA/CC/1031/2021 

Gopal Prasad Singh  …..Complainant 

Vs. 

M/s Jascon Interbuild Pvt. Ltd.  …Respondent 

     For the Complainant: Mr. Jai Ram Singh, Advocate 

For the Respondent: Mr. Punit Kumar, Advocate 

 Project: NARESH CHANDRA JASCON GALAXY MALL 

 

O R D E R  

23.2.2023             Hearing taken up. Mr. Jai Ram Singh, Advocate, appears for the 

complainant and Mr. Punit Kumar, Advocate, appears for the  respondent. 

Learned counsel for the complainant submits that    the 

complainant  has come before the Authority only  with three prayers namely (i)   

to  complete the  project as early as  possible  (ii)  to  provide   occupancy and  

completion certificate as  early as possible & (iii)  to provide  time schedule of 

completion of the project. 

Learned counsel for the respondent submits that  the  

respondent – company is ready to complete the project  as early  as possible  

preferably within a year   from the date of  obtaining the   approval  of revalidation 

of   map  of the  project and   disposal of  the  title suit    pending  before the Civil 

Court  over the project.  He further submits that  only name of those   Directors, 

namely,  Sri Dharmendra Kumar Dhiraj,  Sri Pankaj Kumar Singh and  Sri Shashi 

Kant,  who  were  in  position at the  relevant time,  may be treated to be the 

Directors of the  company for  all the purposes. The request is acceded to. 

Learned counsels  for  both the parties  agree  to  the 

submission  of each other. 

Accordingly, the Authority directs   the complainant and the 

respondent to  cooperate each other in getting the  title suit pending before the 

Civil Court  over the project  decided as earlier as possible and  the respondent  is  

directed  to start the  work  of the project  as soon as  the   title suit is  decided 

and  approval of revalidation of the map  is obtained. The respondent’s counsel 

submitted that the respondent will take one year to complete the project after  

disposal of the title suit and  obtaining the approved map. 

As regards   payment of penalty, it is submitted  by learned 

counsel for the respondent that  he  is going to  file an Appeal  against the order  

imposing penalty within three days  and would also file a copy to this office. 
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The office is directed  to send a copy of this  order to the  Legal 

Cell to monitor payment of penalty by the respondent  and take appropriate 

action accordingly. 

With the aforesaid observations and directions, this case is 

disposed of. 

 

   Sd/- Sd/- 

S.D. Jha                                        Nupur Banerjee 

Member                                             Member 

   

 


